Contract No:T -31107

Change Order No.: 001

INDIANA Department of Transportation Page: 1
Construction Change Order and Time Extension Summary
Contract information Contract No.: T -31107 Letting Date:05/06/2009
District: CRAWFORDSVILLE AE:Seef, Erik PE/S:Del Real, Ramon Status:Pending
DISTRICT
Change Order Information Change Order No.: 001 EWA:Y or Force Acct: N
Date Generated: 00/00/0000 Date Approved: 00/060/0000
Reason Code: ERRORS & OMISSIONS, Design Related
Description: 4in. Center Line Removal
Original Contract Amount $ 687,323.20
Current Change Order Amount $1,488.00 Percent: 0.217 %
Total Previous Approved Changes $0.00 Percent: 0.000 %
Total Change To-Date $1,488.00 Percent: 0.217 %
Modified Contract Amount $ 688,811.20
Time Extension Information
Date Initiated 00/00/0000 Date Completed 00/00/0000
Original Contract Time SS Completion Date 00/00/0000 or SS Calendar/Work Days 0
SP Date 00/00/0000 or SP Days
(SS = Standard Specification, SP = Special Provision)
Time Element Description:
Current Time Extension SS Days 0 SP Days 0 SP Days Value $ 0.00
Previous Time Approved S8 Days by AE: DCE: SCE: DDCM:
SS Days SP Days Value $
Revised Contract Time SS Completion Date 00/00/0000 or SS Calendar/Work Days 0

SS Date 00/00/0000 or SP Days 0
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Construction Change Order and Time Extension Summary

Review and Approval Information
Required Approval Authority
($ per Change Order)
(Days per Contract)

Verbal Approval Required?
Total Change To-Date>5%7

Scope/Design Recommendation
Required?

Approval Authority Concurs with PM?

LPA Signatures Required?

FHWA Signatures Required?

AE: DCE: SCE: * DDCM: *
(- LE $ 250K-) (- LE $ 750K - ) (~LE$2M ) (~GT$ 2 M - )
(50 SS days ) ( 100 SS days ) ( 200 SS Days ) ( GT 200 SS days)

Y/NHKY, by Date Issued

Y /NIfY, Copy to Program Budget Manager

Y /N IfY, Referred to Project Manager(PM)

Date to PM Date Returned

Y /N IfY, Concurrence by Date

If N,Resolution: Approved Disapproved
Resolved by Date

Y /N IfY, Date to LPA Date Returned
Y /N IfY, Date to FHWA Date Returned

* Field Engineer Recommendation (Required for SCE or DDCM Approval)

Field Engineer

Date

Comments:
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Contract: T-31107
Project: 0600792 - State:0600792
Change Order Nbr: 001
Change Order Description: 4in. Center Line Removal
Reason Code: ERRORS & OMISSIONS, Design Related
CLN PCN PLN item Code Unit Unit Price CO Qty Comment Amount Change
0069 0600792 0069 808-06716 LFT 0.800 1860.000 c Amount:$ 1,488.00

item Description: LINE, REMOVE
Supplemental Description1:
Supplemental Description2:

Total Value for Change Order 001 = $ 1,488.00

Whereas, the Standard Specifications for this contract provides for such work to be performed, the following change is recommended.
General or Standard Change Order Explanation

Item #69 Line Remove; This item is required in order to set up for phase Il of the plans. Traffic will need to be moved to the far east side of the
road and the existing center line would be in conflict with the new temporary pavement markings.

Change Order Explanation for Specific Line item

It is the intent of the parties that this change order is full and complete compensation for the work describe above.
Notification and consent to this change order is hereby acknowledged.

Contractor: MLWQ &Umﬁ%‘ﬁ P Signed By/ﬂ[ / Lﬂ”

Date: 3[ ’3&4‘9

NOTE: Other required State and FHWA signatures will be obtained electronically through the SiteManager system.
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APPROVED FOR LOCAL PUBLIC AGENCY

(SIGNATURE) (TITLE) (DATE)

(SIGNATURE) (TITLE) (DATE)

SUBMITTED FOR CONSIDERATION

PE/S

APPROVED FOR INDIANA DEPARTMENT OF TRANSPORATION

Approval Level Name of Approver Date Status
Area Engineer Seef, Erik 00/00/0000 Action Pending



